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STATE OF HAWAII

Department of Accounting and General Services

Division of Public Works 3

MONTHLY ESTIMATE

FOR THE MONTH OF November 2015
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Date: December 1, 2015

Contract No.

63321

A

DAGS Job No. 12-10-0736

FORANSPECTION BRANCH USE
I SUBMITTAL REGISTER

DUE MONTHLY:

[/ ] DAILY REPORTS

[ ) PROJECT NAME AMD LOCATION
[ ) AS MEED - WASTE REDUCTION PROGRESS REPORT

[ 40MMENCEMENT REQUIREMENTS

{/] PROJECT SCHEDULE

I%AYROLL AFFIDAVT

MONTHLY ESTIMATE CHECKLIST Mg&qtmm NUMBER
[] ALL SIGNATURES

PE! 1SC;
I[ ] AIR CONDITION ACCEPTANCE [ ] PAINT ACCEPTANCE

FORM DPW-CIA 205

CONTRACTOR: ABHE & SVOBODA, INC.

ADDRESS: 91-161 Olai Street

City, State ZIP: Kapolei

PROJECT TITLE: Aloha Stadium Health and Safety Improvements, Phase 3
CONTRACT

Basic Contract Amount $ 12,064,418.00

CHANGE ORDERS

Total $ 213,998.00

Adjusted Contract Amount 3 12,278,416.00

WORK ACCOMPLISHED
Completed to Date

Retained REDUCED|[ X]
Amount Subject to Payment

Payments to Date

59.60%

Basic Contract
$ 7.190,427.00

3 301,607.00

$ 6,888,820.00

$ 6,792,657.00

Payments Now Due 3 96,163.00
PaymentNo. FINAL[ ] 9

Remarks: For projects already Accepted andfor
Completed, dalate St of € Time and FOR OFFICE USE ONLY

add..
[ ]Project Acceptance Date
[ 1Project Completion Date

1 Computect and Cheched by

Change Order Total
98.08% $ 209,897.00 $ 7,400,324.00
$ 5,348.00 5 306,955.00
$ 204,549.00 $ 7,093,369.00
$ 204,549.00 $ 6,997,206.00
$ - $ 96,163.00

2 | certify thal the above bill Is commect, just, that payment has not been received, and all
payroll affidavils have been submitted, are curment, or proper deductive exclusions have
been made to this request. and least 80% of our workforca resides in Hawaii. [ ] As a
preferred contractor, | have submitted all apprenticeship approval forms.

.
/P JAN 7 opee
3 R Project Inspecior or Engineef THar
< GE Abhe & Svoboda, Inc.
/ ’ZM_/ JA Nt 7 20]'5 Name of Contractor
4 Retommended. ‘Arna EngnesrArchiedt 'Ivﬂt/ Dae
A L Bemg JAN T 0 ,/C/L/"/L L2-t\-L S
5 Approved anmcnwrunundam-tgr Date Date

JAN 0 87015

& Siate Public Works Administrator

The P%:::msntw cerufies that change orders hava been issued and the work parformed
aik 25

By signature / Titis Arcq /‘/\“quc,.



DPW-CIA TiD&

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: November 2015

CONTRACTOR: ABHE & SVOBODA, INC. Contract No.: 63321
PROJECT TITLE; Aloha Stadium Health and Safety Improvements, Phase: DAGS Job No.: 12-10-0736
E I CONTRACT
o LICENSE BASIC CONTRACT] COMPL. %| RETN AMOUNT
O |PRIME CONTRACTOR _[TRADE NO. AMOUNT| TODATE| CMPL|  %| RETAINED
ABHE & SVOBODA, INC.  |General Contractor ABC-23456 $10.313,846( $6,303,538] 61.12%| 25% $257,648(A
SUB/|
CONTRACT,
|LICENSE BASIC SUB-CONTRACT] COMPL. %| RETN AMOUNT
|| SUBCONTRACTOR TRADE NQ. AMOUNT| T DATEI CMPLI % RETAINED
PAC Eleciric Co., Inc. Elettrical C-16628 $098,500)  $649,025| 65.00%| 25% 524,862
ACME Mechanical Plumbing C-31321 $487,775 594.232) 19.32%| 25% $12.194
Alpha Glass Storefront C-13470 s150,068| $127,556] B85.00%| 2.5% $3.751
Choice Fence Fencing C-32123 $66,000 0.00%| 2.5% $1,650
Honolulu Fire Pratection Fira Protection C-27304 $5,075 $5,075] 100.00%] 25% $126,
Oahu Seal Coating & Paving |AC Pavement AC-23489 $24.055 000%] 25% $601
Statewide General Cont, Storefront BC-25436 $9,000 $1,000] 11.11%| 25% $225
Simmons Steel Corp. Reinforcing Stee C-25707 $10,000 $10.000/ 100.00%| 2.5% $250
#DIVIOl | 2.5% $0
#DIV/O! | 2.5% $0
#0oIviol | 2.5% $0
#DIVIOL | 2.5% $0
#DIVIO! | 2.5% $0
#DIviot | 25% $0
#0IV/O) | 25% 50
#DIviol | 2.5% 50
#DVIO! | 2.5% 50
#DIVIO! | 2.5% $0
#ovie | 2.5% $0
Total Retainad from Subs $1.750.472] $886,668 $43.750|B
I S12.064.41B| 37.190.427|
L IBASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) I $301 ,607|
| certify that the above retentions are correct for this request.
Cheched/Verified by:

NA\ﬁ:\“ﬁ df:-S\Jo\og_&_q NS =

./(_-/ M \ 2 - \ \_ " 5—- Initial - Project Inspector or Enginear

By Signature Date

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



DPW-CIA 7106

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII
Department of Accounting and General Services

Division of Public Works

For the Month of: November 2015

CONTRACTOR: ABHE & SVOBODA, INC. Contract No.: 63321

PROJECT TITLE: Aloha Stadium Health and Safety Improvements, Phasr DAGS Job No.: 12-10-0736
- CHANGE
% ORDER
Q LICENSE CHANGE ORDER| COMPL. %| RETN AMOUNT
D |PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE| CMPL il RETAINED

ABHE & SVOBODA, INC.  |General Contractor ABC-23456 $208,670  $208,021| 9954%| 2.5% $5,224

CHANGE

ORDER SUB
|,I_.l§_E_NS_E_ CHANGE ORDER SUB| COMPL. %] RETN AMOUNT)

LA SUBCONTRACTOR TRADE NO. AMOUNT| TO DATEI MF‘Ll % RETAINED
PAC Electric Co. Inc. Electrical C-18528 $3,143 0.00%| 2.5% $78
Simmons Steel Corp. Reinforcing Stee C-25707 $1,876 $1,876] 100.009%] 2.5% $46]
#ovion [ 10% so|

#DIviot [ 10% 0

#owvioy | 10% $0

aoivior | 10% S0

#oiviol | 10% $0

wowvior | 10% $0

#owviol | 10% 50

#onve | 10% $0

#ovior | 10% 50

#oviol | 10% $0

#oiviol | 10% $0

JDIVioL | 10% S0

#ovol | 10% 50

#oiviol | 10% $0

#oiviol | 10% 50

#oiviot | 10% 50

Total Retained from Subs $5,018 $1,878| $124

| $21 3.998| S209.897|

[ |CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) |

$5,348|

I certify that the above retentions are correct for this request.

A\Q\'\g 4 Svo\oﬂ I«\.g .

Name of Contractor

A A

\2-t\- 1§

By Signature

NOTE:

Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet

Date

Checked/Verified by:

oR<

Initial - Project Inspector or Engineer

A



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 9 PROJECT TITLE: ALOHA STADIUM - HEALTH AND SAFETY IMPROVEMENTS, PHASE 3
BILLING MONTH: November-15 DAGS JOB NO.: 1 2-10-0736 CONTRACT NO.: 63321

CONTRACTOR: ABHE & SVOBODA, INC.

VENDOR CODE: 20339100

Original Contract Payment Suffix; 1,2, 3

Suffix Fund Symbol| Amount Earned Retainage Amount Due
02 BI2-42TM $906,163,00 $46,16300
Totals: $96,163.00 $96,163.00
Change Order Payment Suffix: 4,5
Suffix Eund Symbol Amount Earned Retainage Amount Due
B13-427M $0.00 $0.00 $0.00
Totals:
Grand Total: $96,163.00 $96,163.00

VAN | 1 wig

Nee
Verified By DATE

(This Section for Administrative Services Office Use Only)

Vendor Code 20339100

D E @ E U v E Cost Code 3A1 Sw’/ /0?0

Voucher No.

JAN 11 2016 Verified By C?'V

DAGS, DIV, OF PUDLIC WORKS JAN 13 2016
STAFF 3TRVICES OFFICE




